

GRAND WATER & SEWER SERVICE AGENCY
Project Workshop
August 20, 2015

The meeting was called to order by President Dan Pyatt at 5:00 p.m. at the Agency office, 3025 East Spanish Trail Road, Moab, Utah. Other Agency Board Members present were: Jerry McNeely, Preston Paxman, Tom Stengel, Leon Behunin, Mike Holyoak, and Dale Weiss. Absent were: Gary Wilson, Kyle Bailey, Lynn Jackson, Brian Backus and Rex Tanner

Others present were: Robert Worley, Mark Sovine and Dana Van Horn

Water line replacement project update – Robert Worley, Sunrise Engineering Work will begin on September 8. The contractor believes the project will last about 2.5 to 3 weeks. The road will be closed during construction. The road closure and the entire project will be advertised for several weeks. The bypass installed last month will prevent service outages during the project.

President Pyatt declared the meeting adjourned. Hearing no objections; the meeting adjourned at 5:15 p.m.

ATTEST:

Dan Pyatt, President

Mark Sovine, Secretary/Treasurer